CENTRAL FLORIDA EXPRESSWAY AUTHORITY

SR 417 SANFORD AIRPORT CONNECTOR PD&E STUDY

TOLL 417

PROJECT DEVELOPMENT PROCESS

We ARE Here

Identify Project

Project Identified in CFX Board approved 2045 Master Plan (Long Range Transportation Plan).

Yes

Work Plan

Is project identified in the approved Five-Year Work Plan?

No: *Project is placed on hold to be revisited in the future.*

Yes

Feasibility Study

CFX Board approves findings of feasibility study on the project?

No: *Project is placed on hold to be revisited in the future.*

Yes

PD&E Study

Does CFX Board Approve PD&E Study?

No: *Project is placed on hold to be revisited in the future.*

Yes

Recommended Preferred/Final Design

Does CFX Board approve project for the Final Design Phase?

No: *Project is placed on hold to be revisited in the future.*

Yes

Permitting

Does CFX Board accept the proposed mitigation/ conservation easement settlements and approve permit agreements?

Right-of-Way

Does CFX Board accept Right-of-Way Committee's requested acquisitions and approve start of right-of-way purchasing?

Utilities

Does CFX Board accept the proposed utilities relocation settlements and approve utility agreements?

No: *Project is placed on hold to be revisited in the future.*

Yes

Advertised Bids

Does CFX Board approve CFX's request to advertice bids for construction?

No: *Project is placed on hold to be revisited in the future.*

Yes

Award Contract

Does CFX accept bid and approve award of contract to constuct roadway?

No: *CFX may re-advertise project to accept new bids OR project design is revised and/or repackaged for bids.*

Yes

Construction

Construction commences.

Yes

Open to Traffic

Newly constructed roadway is opened to traffic.

STUDY WEBPAGE

COMMENT FORM