



## SR 417 SANFORD AIRPORT CONNECTOR PD&E STUDY SCHEDULE (SUBJECT TO CHANGE)

	2024			2025		
	Q2	Q3	Q4	Q1	Q2	Q3
Notice to Proceed	★					
ESC Project Kickoff Meeting	★					
Data Collection	████████████████████					
EAG, PAG, CEG, & ESC Meetings		★				
Alternatives Evaluation		████████████████████				
Public Kickoff Meeting		★				
Draft PD&E Study Reports			████████████████████			
EAG, PAG, CEG, & ESC Meetings				★		
Alternatives Public Workshop				★		
Refine Alternatives				████████████████████		
EAG, PAG, CEG, & ESC Meetings					★	
Refined Alternatives Public Workshop					★	
EAG, PAG, CEG, & ESC Meetings					★	
Public Hearing						★
Finalize PD&E Study Reports						████████████████
CFX Review/Study Complete						★

STUDY WEBPAGE



COMMENT FORM

